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SECTION B 

SUPPLIES OR SERVICES AND PRICES/COSTS 

B.1 TYPE OF CONTRACT  

This is a Cost-Plus Award-Fee Contract, with award and multiple fee incentives.  The various 
incentive fee types are described in Clause B.5, “Incentive Fee Structure.” 

B.2 ITEM(S) BEING ACQUIRED  

(a) The Contractor shall, in accordance with the terms of this Contract, provide the 
personnel, materials, supplies, and services (except as may be expressly set forth in this 
Contract as furnished by the Government) and otherwise do all things necessary and 
incident to designing, constructing, and commissioning the Hanford Tank Waste 
Treatment and Immobilization Plant (WTP) as described in Section C, “Statement of 
Work.”  The WTP has five separate facilities: Pretreatment (PT) Facility, High-Level 
Waste (HLW) Facility, Low-Activity Waste (LAW) Facility, Analytical Laboratory (LAB), 
and Balance of Facilities (BOF).  LAW, BOF, and LAB are known collectively as LBL. 

(b) For purposes of cost collection, reporting, and administration of the Contract fee structure 
the parties have agreed to establish separate Contract Line Item Numbers (CLIN) for 
sections of the work under the contract.   

(c) The following is a current listing of CLINs:   

(1) CLIN 1.0 – Design, Construct, and Commission LBL in the Direct-Feed 
Low-Activity Waste (DFLAW) configuration 

(2) CLIN 2.0 – WTP Facility Modifications necessary to support DFLAW 
(i) Sub-CLIN 2.1 DFLAW Design 
(ii) Sub-CLIN 2.2/2.3 DFLAW Procurement/Construction 

(3) CLIN 3.0 – Currently HLW facility work is being performed under interim work 
plans that address the funding made available by DOE for this purpose.  Interim 
work plans and changes to the plans are implemented using the Contractor’s 
trend process and are approved by DOE. 

(4) CLIN 4.0 – Currently PT facility work is being performed under interim work plans 
that address the funding made available by DOE for this purpose.  Interim work 
plans and changes to the plans are implemented using the Contractor’s trend 
process and are approved by DOE. 

(5) The Contractor shall continue to perform PT Facility and HLW Facility scope as 
directed under interim work plans.  Estimated cost and fee for work to be 
performed after the current period of performance for completion of HLW Facility 
and PT Facility with the associated support costs (i.e., Project Services), is not 
included in Modification No. 384. 

B.3 OBLIGATION AND AVAILABILITY OF FUNDS AND CONTRACT VALUE  

(a) Subject to Clause I.66, “FAR 52.232-22 Limitation of Funds (Apr 1984),” the amount 
presently obligated under this Contract is shown in the following table.  Nothing in this 
paragraph or in the clause entitled Limitation of Funds is to be construed as authorizing 
the Contractor to exceed limitations stated in the following table established by DOE and 
furnished to the Contractor from time-to-time under this Contract.  The following table 
establishes controls on the costs to be incurred and encumbrances to be made in the 
performance of the Contract work.   
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BUDGETARY CONTROL POINTS FOR WTP PROJECT 

Description 
Appropriation 

Symbol 

B&R No. 
(Control 
Point) Local Use Code Budget Authority 

  1250 1110401  $3,006,205,907.70  
LAW  1250  1111183  $637,537,062.71 
LAB  1250  1111184  $207,817,505.32  
BOF  1250  1111185  $261,722,260.48  
HLW  1250  1111186  $559,580,100.04  
PT  1250  1111187  $840,766,807.09  
LAW  1250 and 1260  1111241  $1,691,548,709.50  
DFLAW 1250 and 1260 1111243  $157,063,073.13 
LAB  1250 and 1260 1111242  $349,312,452.11 
BOF  1250 and 1260 1111243  $648,031,980.05 
HLW  1250 and 1260 1111244  $1,029,273,076.81 
PT  1250 and 1260 1111245  $1,526,044,506.86 
LAW Baseline 1260 1111710 0421573 $892,237,273.19 
LAB Baseline 1260 1111710 0421574 $120,127,262.70 
BOF Baseline 1260 1111710 0421575 $410,272,538.73 
EMF Baseline 1260 1111711 0421586 $583,258,352.75 
HLW Baseline 1260 1111714 0421587 $149,654,356.52 
PT Baseline 1260 1111716 0421588 $40,758,149.03 
LAW COVID 1260 1111710 0421573 $24,578,699.03 
LAB COVID 1260 1111710 0421574 $4,446,716.49 
BOF COVID 1260 1111710 0421575 $13,091,795.47 
EMF COVID 1260 1111711 0421586 $14,479,080.37 
HLW COVID 1260 1111714 0421587 $5,921,281.65 
PT COVID 1260 1111716 0421588 $951,815.87 
LAW Fee 1260 1111712 0421573 $106,660,674.00 
LAB Fee 1260 1111712 0421574 $16,096,000.00 
BOF Fee 1260 1111712 0421575 $21,276,441.30 
HLW Fee 1260 1111715 0421587 $4,284,932.00 
PT Fee 1260 1111717 0421588 $4,402,416.00 
Subtotal - Budgetary Controls Points for WTP Project thru Contract 
Modification No. 507 

$13,327,401,226.90 

 

BUDGETARY CONTROL POINTS FOR PROGRAM DIRECTION 

Description Appropriation Symbol 
B&R No. 

(Control Point) Budget Authority 
PD 1250  1110462 $1,280,000.00  
PD 1250 1110458 $1,210,000.00 
Subtotal - Budgetary Controls Points, including Project Direction, thru Contract 
Modification No. 507 

$13,329,891,226.90 

 

INTER-ENTITY WORK ORDER FUNDING 

IEWO Identification Numbers IEWO Amendment No. Funding 

M0SRLE60 Funding (SRNS/SRNL) 40 $73,957,217.82 
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Inter-Entity Work Orders (IEWO) have been established for work under this Contract 
performed at the Savannah River site by the Management and Operating contractors 
Washington Savannah River Company (WSRC), Savannah River Remediation (SRR), 
Savannah River Nuclear Solutions (SRNS), and the Savannah River National Laboratory 
(SRNL) on behalf of the Contractor.  The work description for these IEWOs is to conduct 
experimental studies for flow sheet verification, optimization, integration, and scale up in 
support of the technical basis for design and operation of the Hanford River Protection 
Project Waste Treatment Plant. (153)   

The Government owns the IEWO process; therefore, all funding under these IEWOs is 
approved by the DOE Office of River Protection (ORP) and work is conducted under the 
Contractor’s management direction.  At the Contractor’s request, DOE has transferred 
work authority as shown in the table above.  This total IEWO funding transfer is reflected 
in funding amounts shown in the above table, and counts toward meeting ORP Contract 
funding requirements set forth elsewhere in this Contract. (153)  

(b) Except as may be specifically provided to the contrary in this Contract (Clause I.110, 
“DEAR 952.250-70 Nuclear Hazards Indemnity Agreement (Jun 1996)”) the duties and 
obligations of DOE hereunder calling for the expenditure of appropriated funds shall be 
subject to the availability of funds appropriated by the U.S. Congress that DOE may 
legally spend for such purposes. 

(c) The Total Estimated Contract Price is determined in Table B.1 as follows: 

  

M0SRV00028 Funding (SRNS) 43  $7,056,600.30 

M0SRV00036 Funding (WSRC) 3  $69,807.36 

M0SRV00042 Funding (ORNL) 2 $27,599.05 

M0IDV00061 Funding (BEA) 1 $21,277.60 

M0ORV00088 Funding (ORNL) 2 $150,848.30 

M0NSV00089 Funding (SNL) 1 $18,030.68 

M0SRV00105 Funding (SRNS) 10 $4,207,471.24 

M0FTV00117 Funding (NETL) 4 $410,000.00 

89303918FEM400008 Funding (UNITECH) 10 $130,000.00 

Total - IEWO Funding 497 $86,048,852.35 

 
REQUEST FOR SERVICE FUNDING 

RFS Number Supplement No. Funding 

M14009 Funding (MSA) 0 $16,446.00 

Total – RFS Funding 367 $16,446.00 

 

Total Budgetary Control Points for WTP Project 507 $13,415,956,525.25 

BEA = Battelle Energy Alliance 
NETL = National Energy Technology Laboratory. 
ORNL = Oak Ridge National Laboratory. 

SRNL = Savannah River National Laboratory. 
SRNS = Savannah River Nuclear Solutions. 
WSRC = Washington Savannah River Company. 
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Table B.1 – Total Estimated Contract Price 

 Cost 

Total Estimated Contract Cost (TECC) through Mod No. 505    $14,087,658,024.13 

Total Estimated Contract Cost (502) CLIN Estimated 
Cost 

Increased/ 

Decreased by 
Mod 506 

Total CLIN 
Estimated Cost 

 

B.1 CLIN 1.0: Design, Construct, and Commission LBL 
in the DFLAW Configuration $6,393,078,870.13 $420,000.00 $6,393,498,870.13  

B.2 CLIN 2.0: WTP Facility Modifications Necessary to 
Support DFLAW     

 

 Sub-CLIN 2.1: DFLAW Design (Target Cost) $76,359,283  $76,359,283 
 

 Sub-CLINs 2.2 /2.3 DFLAW Procurement/ 
Construction   

$481,157,678 
 (Previous NTE Values)  

$481,157,678 

  

B.3 CLIN 3.0 HLW Facility    
$2,741,179,982  

 
$2,741,179,982  

B.4 CLIN 4.0:  PT Facility  
$4,395,882,211   $4,395,882,211  

 

 Revised Total Estimated Contract Cost (TECC) through Mod No. 506   $14,088,078,024.13 

Fee 

 Available  Earned Total 

Earned before Mod No. 384     

A1 Final Fee Determination – Pre-Mod No. A143   $102,622,325  

A2 Final Fee Earned Mod No. A143 – Mod No. 384   $131,573,553  

Fixed Fee Payment (Attachment B-2-C)*** $0  $60,000,000  

Pending Activity Milestones (Attachment B-2-B) $0  $6,667,000  

Maximum Available Award Fee (CY 2016–2022) 
(Attachment B-2-D) 

$23,617,811  $19,818,954.28 

 

 

CLIN 1.0: Design, Construct, and Commission LBL in the 
DFLAW Configuration  

  
 

 

E1 LBL Construction Complete Performance Based 
Incentives (Attachment B-2-E) 

 

$0  

 

$65,400,000 

 

E2 Commission LBL in the DFLAW Configuration 
Performance Based Incentive (Attachment B-2-F) 

$139,650,000  $19,950,000  

E3 Schedule Incentive Hot Commissioning 
(Attachment B-2-F)  

+/- $60,000,000 
(Max) 

   

E4 Cost Share Incentive (Attachment B-2-G) +/- $50,000,000 
(Max) 

   

E5 REA Fee Negotiated After Mod 384 (504)   $874,957.86  

CLIN 2.1: Performance-Based Incentive for DFLAW Design 
Completion (Attachment B-2-H)  

$0  $6,434,076  

      

 Total Maximum Available Fee**** $163,267,811    

 Total Fee Earned (505)   $413,340,866.14  

 Total Estimated Contract Price (TECP) (Total 
Maximum Available Fee + Total Earned Fee + 
TECC) (506) 

    

 

$14,664,686,701.27 

 
** Estimated cost for interim work plans within the agreed funding profile for CLINs 3.0 and 4.0 is included in 
Total Estimated Contract Cost (TECC). 

*** Payment is in satisfaction of all fee entitlement for work accomplished under the Contract from contract 
Modification No. A143 through the date of this modification (384) that is not included in A2 above.   

**** Exclusive of Cost Share and Schedule Incentives. 
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B.4 ALLOWABILITY OF SUBCONTRACTOR FEE 

If the Contractor is part of a consortium, joint venture, and/or other teaming arrangement, the 
team shall share in this Contract fee structure (i.e., separate additional "subcontractor fee" for 
teaming partners will not be considered an allowable cost under this Contract).  If a 
subcontractor, supplier, or lower-tier subcontractor is a wholly owned, majority owned, or affiliate 
of any team member, any fee or profit earned by such entity will not be considered an allowable 
cost under this Contract. 

B.5 INCENTIVE FEE STRUCTURE  

The DOE objective under this Contract is to receive a completed WTP that meets or exceeds the 
contractual performance requirements.  Incentives are structured to ensure a strong financial 
motivation for the Contractor to achieve Contract requirements.  

This Contract has several incentive fee elements.  In Section B.12, “Attachments,” a more 
detailed definition and explanation of each incentive fee under this Contract is provided.  Below is 
a short listing of their titles, which corresponds with the Section B.12 title:   

 Attachment B-2-A, “Incentive Fee A – Final Fee Determination for Work Prior to Modification 
No. A143” 

 Attachment B-2-B, “Incentive Fee B – Final Fee Determination for Work from Modification 
No. A143 and Modification No. 384” 

 Attachment B-2-C, “Incentive Fee C – Fixed Fee Payment” 

 Attachment B-2-D, “Incentive Fee D – Award Fee” 

 Attachment B-2-E, “Incentive Fee E – LBL Physical Plant Complete Performance Based 
Incentives” 

 Attachment B-2-F, “Incentive Fee F – Commission LBL in the DFLAW Configuration 
Performance Based Incentive” 

– Figure B-2-F-1, “Graph CLIN 1.0 Hot Commissioning Schedule Incentive” 

 Attachment B-2-G, “Incentive Fee G – CLIN 1.0 Cost Share Incentives” 

– Figure B-2-G-1, “Graph Cost Share Incentive Fee CLIN 1.0” 

 Attachment B-2-H, “Incentive Fee H – CLIN 2.1 DFLAW Design Completion Fee” 

B.6 EQUITABLE ADJUSTMENTS TO COST, PERFORMANCE INCENTIVES, SCHEDULE, 
AND FEES 

(a) Equitable adjustments to the cost, performance incentives (including fees) and the 
Schedule will be made when required in accordance with the Section I, Clause I.82, 
“FAR 52.243-2 Changes – Cost-Reimbursement (Aug 1987) – Alternate III (Apr 1984),” 
and as expressly provided in other Contract provisions.   

(b) For purposes of Contractor planning, the following table sets forth a funding profile with 
an assumption that for each fiscal year, at least 25 percent will be made available by 
October 31, 50 percent by January 31, 75 percent by April 30, and the remainder by 
July 31.  The clause places no obligation on DOE to request funding in accordance with 
the profile.  Significant deviations occurring 30 days after the dates specified above, to 
the funding profile, either positive or negative, may give rise to an adjustment pursuant to 
the changes clause. 
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Projected funding profile for the contract is as follows: 

Fiscal Year Budget Authority ($1M) 

2001 $ 348** 

2002 $ 671** 

2003 $ 676** 

2004 $ 682** 

2005 $ 695** 

2006 $ 487** 

2007 $ 614** 

2008 $ 741** 

2009 $ 673** 

2010 $ 690** 

2011 $ 734** 

2012 $ 719** 

2013 $ 600** 

2014 $ 651** 

2015 $ 634** 

2016 $ 660*** 

2017 $ 660*** 

2018 $ 660*** 

2019 $ 660*** 

2020 $ 660*** 

2021 $ 660*** 

2022 $ 660*** 

Includes Contractor fee. 
** Actual Funding Amounts as of Modification No. 384. 
*** Reflects projected contract funding only – excludes other DOE non-contract costs. 

 
 
B.7  INCENTIVE FEE ADMINISTRATION 

The Contractor will notify the Contracting Officer when the Contractor believes an incentive fee 
activity, milestone, and/or performance measure has been met.  The Contracting Officer will: 

 Make a determination whether the requirements of this Contract have been met; 

 Make a determination of whether fee is earned; and 

 Notify the Contractor of these determinations within thirty (30) calendar days (or such other 
time period as mutually agreed to between the Contracting Officer and the Contractor) after 
receipt by the Contracting Officer of the Contractor’s notification. 

If the Contracting Officer determines fee has been earned, then the Contractor can invoice for the 
fee as outlined in the Contracting Officer determination on the next available invoice. 
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B.8  AWARD FEE ADMINISTRATION 

Award Fee  

Each Award Fee period will have a Performance Evaluation Measurement Plan (PEMP) as the 
method to evaluate and determine award fee earned during the respective period.  Unearned 
award fee will not be rolled over from one period to any future period.   

(a)  Definitions: 

Effective January 1, 2015, “Award Fee Evaluation Period” is defined as twelve (12) month 
evaluation periods from January 1 through December 31 (period 20xx). 

(b) Award Fee:  Award fee to be established prior to the beginning of each Award Fee period 
and will be based upon objective project goals for the HLW and PT facilities along with 
ORP assessment of performance in project management, environmental, safety, health 
and quality; and other elements as established in the PEMP.  The Award Fee Evaluation 
Period for the Project Management Incentive will be every twelve (12) months of each 
calendar year, ending in CY 2022. 

(c) Fee Negotiations:  No later than 30 Days prior to the beginning of each award fee period, 
the Contracting Officer and Contractor shall enter into negotiation of the requirements to 
be set forth in the PEMP for the award fee period.  In the event the parties fail to agree on 
the requirements and the evaluation areas, a unilateral determination will be made by the 
Contracting Officer prior to the beginning of the evaluation period. 

 (d)  Determination of Award Fee Amount Earned:  

(1)  Performance will be reviewed jointly by ORP and the Contractor each quarter 
with a final determination of fee at the conclusion of each specified evaluation 
period.  The Government shall evaluate the Contractor's performance of the 
requirements set forth in the PEMP, including incentives completed during the 
period, and determine the award fee amount earned for each Award Fee 
component: Project Management, Cost and ES&H Incentive.  At the Contracting 
Officer’s discretion, evaluation of incentivized performance may occur at the 
scheduled completion of specific incentivized requirements. 

(2)  The evaluation of Contractor performance shall be in accordance with the 
requirements in this section and set forth in the PEMP for the requisite time 
period.  The Contractor shall be promptly advised in writing of the fee 
determination and the basis of the fee determination.  

(e) Schedule for Award Fee Amount Earned Determinations:  The Contracting Officer shall 
issue the award fee amount earned determination for each award fee incentive (Project 
Management Incentive and Cost Incentive) in accordance with the schedule set forth in 
the PEMP; or as otherwise set forth in this Contract.  However, a determination must be 
made within sixty (60) calendar days after the receipt by the Contracting Officer of the 
Contractor's self-assessment, if one is provided by the Contractor, or seventy (70) 
calendar days after the end of the evaluation period, whichever is later, or a longer period 
if the Contractor and Contracting Officer agree.  If the Contracting Officer evaluates the 
Contractor's performance of specific requirements on their completion, the payment of 
any earned fee amount must be made within seventy (70) calendar days (or such other 
time period as mutually agreed to between the Contracting Officer and the Contractor) 
after Contracting Officer notification of such completion, assuming the Contractor has 
submitted a voucher for payment within ten (10) calendars days after the Contracting 
Officer’s determination.  If the Contractor is delayed in submitting a voucher beyond the 
ten (10) calendar days, payment will incur a day-for-day delay.   
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When submitting a voucher for payment of the annual award fee earned (effective with 
the 2015 PEMP), the Contractor shall first deduct the amount of provisional fee 
previously paid by the Government for the twelve (12)-month evaluation period.  In the 
event that fee overpayment results from the provisional fee payment provided for in this 
clause, the Contractor shall reimburse the unearned fee overpayment upon notification 
from the Contracting Officer in accordance with the Section I, Clause I.65, 
“FAR 52.232-17, Interest (Jun 1996).” 

(f) Contractor Self-assessment:  Following each evaluation period, the Contractor may 
submit a self-assessment, provided such assessment is submitted within ten (10) 
calendar days after the end of the period.  This self-assessment shall address both the 
strengths and weaknesses of the Contractor's performance during the evaluation period.  
Where deficiencies in performance are noted, the Contractor shall describe the 
actions planned or taken to correct such deficiencies and avoid their recurrence.  The 
Contracting Officer will review the Contractor's self-assessment, if submitted, as part of 
its independent evaluation of the Contractor's management during the period. 

(g) Provisional Payment of Fee: 

(1)  Notwithstanding any other term or condition of this contract to the contrary, this 
clause applies to and has precedence over all other terms and conditions of the 
contract that provide for provisional payment of fee. 

(2) The Contractor must notify the Contracting Officer immediately if it believes any 
incongruence exists between this clause and any other term or condition of this 
Contract that provides for provisional payment of fee.  If a term or condition of 
this Contract provides for provisional payment of fee but fails to include all of the 
requirements of this clause, that term or condition will be considered to include 
the omitted requirements. 

(3) This clause conforms to the Federal Acquisition Regulation and U.S. Department 
of Energy fee policy and constructs.  The following definitions and concepts 
apply. 

(i) Price means cost plus any fee or profit applicable to the Contract.   

(ii) The terms profit and fee are synonymous. 

(iii) Incentive means a term or condition whose purpose is to motivate the 
Contractor to provide supplies or services at lower costs, and in certain 
instances with improved delivery or technical performance, by relating 
the amount of profit or fee earned to the Contractor’s performance. 

(iv) Earned fee for an incentive means fee due the Contractor by virtue of its 
meeting the Contract’s requirements entitling it to fee.  Earned fee does 
not occur until the Contractor has met all conditions stated in the 
Contract for earning fee. 

(v) Available fee for an incentive means the fee the Contractor might earn 
but has not yet earned. 

(vi) Provisional payment of fee for an incentive means the Government’s 
paying available fee for an incentive to the Contractor for making 
progress towards meeting the performance measures for the incentive 
before the Contractor has earned the available fee. 
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(vii) Provisional payment of fee has no implications for the Government’s 
eventual determination that the Contractor has or has not earned the 
associated available fee.  Provisional payment of fee is a separate and 
distinct concept from earned fee.  The Contractor could, for example, 
receive 100 percent of possible provisional fee payments yet not earn 
any fee (the Contractor would be required to return all of the provisional 
fee payments).  The Contractor could, for example, receive zero percent 
of possible provisional fee payments yet earn the entire amount of 
available fee (it would not receive any fee payments until the 
Government’s determination that the Contractor had earned the 
associated available fee for the incentive). 

(viii) Clause means a term or condition used in this Contract. 

(4) This Contract’s price, incentives included in its price, and all other terms and 
conditions reflect the Government’s and the Contractor’s agreement to link, to the 
maximum extent practical, the Contractor’s earning of fee to its achievement of 
final outcomes rather than interim accomplishments. 

(5) Certain terms and conditions of this Contract provide for provisional payment of 
fee for certain incentives.  Other terms and conditions of this Contract provide for 
each such incentive the requirements the Contractor must meet to earn the fee 
linked to the incentive.  The terms and conditions of this Contract that provide for 
provisional payment of fee for certain incentives include for each such incentive 
the requirements the Contractor must meet before the Government is obligated 
to pay fee, provisionally, to the Contractor and for the Contractor to have any 
right to retain the provisionally paid fee. 

(6) The Contracting Officer, at his/her sole discretion, will determine if the Contractor 
has met the requirements under which the Government will be obligated to pay 
fee, provisionally, to the Contractor and for the Contractor to have any right to 
retain the provisionally paid fee. 

(7) If the Contracting Officer determines the Contractor has not met the requirements 
to retain any provisionally paid fee and notifies the Contractor, the Contractor 
must return that provisionally paid fee to the Government within thirty (30) days: 

(i) The Contractor’s obligation to return the provisional paid fee is independent 
of its intent to dispute or its disputing the Contracting Officer’s determination; 
and 

(ii) If the Contractor fails to return the provisionally paid fee within thirty 
(30) days of the Contracting Officer’s determination, the Government, in 
addition to all other rights that accrue to the Government and all other 
consequences for the Contractor due to the Contractor’s failure, may deduct 
the amount of the provisionally paid fee from amounts it owes under invoices; 
or any other amount it owes the Contractor for payment, financing, or other 
obligation. 

(8) If the Contractor has earned fee associated with an incentive in an amount 
greater than the provisional fee the Government paid to the Contractor for the 
incentive, the Contractor will be entitled to retain the provisional fee and the 
Government will pay the difference between the earned fee and the provisional 
fee. 

Provisional Fee Procedures:  Pending satisfactory performance, the Contractor is 
authorized to invoice for provisional fee once per month, at a rate of $425,000 per month 
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(calculated as one-twelfth of 50 percent of the $10,200,000 maximum annual available 
PEMP fee).  Beginning in 2017 through 2022 the provisional fee amount will be reduced 
to $328,025 per month (calculated as one-twelfth of 50 percent of the $7,872,603 
maximun available PEMP fee).  However, the Contracting Officer may reduce the amount 
in accordance with Section B, Clause B.8, “Provisional Payment of Fee,” paragraph (g). 

B.9 CONDITIONAL PAYMENT OF FEE, PROFIT, OR INCENTIVES 

In order for the Contractor to be eligible to earn all otherwise available fee under this Contract, the 
Contractor must meet the minimum requirements in paragraphs (a) and (b) of this section.  If the 
Contractor does not meet the minimum requirements, the Fee Determining Official (FDO) (the 
Manager U.S. Department of Energy, Office of River Protection (ORP) or designee), may make a 
unilateral determination to reduce the earned Award Fee under this Contract as follows: 

(a) Minimum requirements for Environment, Safety, Quality, and Health (ESQ&H) Program:  
The Contractor shall develop, obtain DOE approval, and implement an Integrated Safety 
Management System (ISMS) in accordance with the provisions of Section I, Clause I.105, 
“DEAR 952.223-71 Integration of Environment, Safety, and Health into Work Planning 
and Execution (Jun 1997).”  The minimal performance requirements will be set forth in 
the approved ISMS description document or similar document.  If the Contractor fails to 
obtain approval of the ISMS or fails to achieve the minimum performance requirements of 
the System, the FDO, at his/her sole discretion, may reduce the total earned award fee 
payment for Project Management Incentive and Cost Incentive (Table B-2-D-1) during the 
Award Fee period in which the incident occurred. 

(b) Minimum Requirements for Catastrophic Event:  If, in the performance of this Contract, 
there is a catastrophic event (e.g., a fatality, or a serious workplace-related injury or 
illness to one or more Federal, Contractor, or subcontractor employees or the general 
public, loss of control over classified or special nuclear material, or significant damage to 
the environment), the FDO, at his/her sole discretion, may reduce the earned Award Fee 
payment for Project Management Incentive and Cost Incentive (Table B-2-D-1) during the 
Award Fee period in which the incident occurred.  In determining any diminution of fee 
resulting from a catastrophic event, the FDO, at his/her sole discretion, will consider 
whether willful misconduct and/or negligence contributed to the occurrence and will take 
into consideration any mitigating circumstances presented by the Contractor or other 
sources.  

B.10 PROJECT SERVICES ALLOCATION 

Project Services costs are allocated to specific facilities (LBL, DFLAW-EMF (WBS 1.07), HLW, 
and PT) in accordance with the final actual annual cost proportion of the work performed across 
all facilities.  The target cost for CLIN 1.0 is based on an estimation of the project services cost to 
be allocated to the following facilities: WBS elements 1.02-LAW, 1.05-BOF, 1.06 LAB, and 1.07 
DFLAW-EMF (CLIN 2.0) through FY2017 only. As of FY2018, project services allocations 
associated with WBS 1.07 DFLAW-EMF (CLIN 2.0) will be costed to the separate DFLAW-EMF 
Control Point.  The actual amount of this allocation will vary based on the actual cost of work 
performed across all facilities in any given year.  These actual costs will be reconciled on an 
annual basis at the end of each fiscal year to reflect actual percentage of the project services cost 
to be allocated to LBL, DFLAW-EMF, HLW, and PT, respectively.  This reconciliation will be cost 
neutral to the CLIN 1.0 cost incentives and CLIN 2.1 cost incentive.  The table below is the basis 
for the percentages incorporated into the target costs (including CLIN 1.0 and CLIN 2.0 
Allocations through FY17 and only for CLIN 1.0 for FY18-21) based upon Annual Funding 
Profiles.  Variations to these percentages after annual reconciliation will constitute a basis for 
equitable relief to the Contractor and/or a basis for a claim by the Government.  See Clause 
H.53(g) for additional details. 
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Project Services Allocation FY15 FY16 FY17 FY18 FY19 FY20 FY21 

CLINs 1.0 and 2.0 (FY15-17 
only) Percent of Project 
Services Allocation 

70% 73% 80% 76% 75% 68% 50% 

DFLAW CLIN 2.1 (FY18-21) 
Percent of Project Services 
Allocation 

- - - 0.4% 0% 0% 0% 

DFLAW CLIN 2.2/2.3 (FY18-
21) Percent of Project 
Services Allocation 

- - - 10% 10.5% 10.3% 7.2% 

 

B.11 FEE RISK ALLOCATION  

Except as set forth below, fee risks for changes under Clause I.82, “Changes – Cost 
Reimbursement – Alternate III,” and other applicable Contract provisions addressing equitable 
adjustment, shall be in accordance with applicable Contract provisions(s).  Equitable adjustments 
for the below-specified situations shall be subject to further limitations, clarifications, and 
modifications: 

(a) Site Services and Interface Control Documents (ICD): 

A contract change (subject to equitable adjustment in accordance with Clause I.82) shall 
be deemed to have occurred as the result of any changes in requirements regarding use 
of site services, including revisions to ICDs, both express (directed) and constructive.  
The Contractor shall use its best reasonable efforts to minimize and mitigate any such 
performance impacts. 
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(b) Waste Delivery: 

A contract change (subject to equitable adjustment in accordance with Clause I.82) shall 
be deemed to have occurred as the result of failure by the Government to deliver waste 
feed in conformance to waste feed specifications, and/or failure to deliver feed in the 
quantity and/or timing necessary to support commissioning activities in accordance with 
Section C, “Statement of Work,” Standard 5, “Commissioning.” 

(c) Changes in Laws, Regulations, Codes, Standards, and Directives: 

A contract change (subject to equitable adjustment in accordance with Clause I.82) shall 
be deemed to have occurred as the result of any changes in laws, regulations, codes, 
standards, and directives (other than regulatory actions covered by paragraph (d) below) 
in accordance with the Changes clause.  

(d) Regulatory Actions: 

(1) A Contract change (subject to equitable adjustment in accordance with 
Clause I.82, “FAR 52.243-2 Changes -- Cost-Reimbursement (Aug 1987) – 
Alternate III (Apr 1984)”) is deemed to have occurred upon unreasonable 
regulatory delays/interpretations/demands/new requirements in responding to 
and/or approving permit and other applications (“Regulatory Actions”) after 
reasonable collaboration with DOE to avoid such impacts.  This includes, but is 
not limited to, impacts resulting from implementation of Maximum Achievable 
Control Technology standards.  

(2) Absent Contractor’s reasonable collaboration with DOE to avoid such impacts, 
Contractor shall not be entitled to an equitable adjustment to the Total Estimated 
Contract Cost or any fee for the first $5,000,000 of impact for any such single 
regulatory action (per occurrence). 

(e) Items Excluded from Statement of Waiver and Release of Claims for Modification 
No. A143: 

The Contractor will not request, seek, or claim entitlement to any fee for the first 
$350,000,000 of reasonable, allocable, and allowable costs for the items identified in 
paragraph (c) of the “Statement of Waiver and Release of Claims” contained in 
Modification No. A143.  The Contracting Officer will determine those reasonable, 
allocable, and allowable costs pursuant to the applicable terms of the contract. For a list 
of applicable inclusions and exclusions see Section J, “List of Attachments,” 
Attachment J, “Advance Understanding on Costs,” Subattachments A and B. 

(f) Items Excluded from Statement of Waiver and Release of Claims for Modification 
No. 384: 

The Contractor may seek an adjustment to the TECC and contract schedule, but will not 
request, seek, or claim entitlement to any additional fee for the first $50,000,000 of 
cumulative reasonable, allocable, and allowable costs incurred individually for each of the 
items identified in paragraphs 2 (Commercial Grade Dedication), 4 (LAW Confinement 
Ventilation System (“C5V”), and 9 (DOE Letter of Technical Direction) of the List of 
Exclusions from Release and Waiver of Claims (384).  For each of the individual items 
listed above, if the cost of the adjustment(s) exceeds $50,000,000 for any individual item, 
the Contractor may seek additional fee on any costs exceeding $50,000,000. The 
Contracting Officer will determine those reasonable, allocable, and allowable costs 
pursuant to the applicable terms of the contract.  

(g) Disposition of Government Property Credit: 
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The estimated cost of the Contract assumes that the acquisition cost or salvage value, as 
applicable, of government property, such as and including spare parts and supplies not 
consumed during commissioning and limited operations and construction equipment 
purchased as a direct cost to support the project, would be credited against the final 
actual cost in accordance with FAR 52.245-5, “Government Property 
(Cost-Reimbursement, Time-and-Material, or Labor-Hour Contracts),” paragraph (i).  This 
credit shall be determined upon submission of inventory schedules to the Contracting 
Officer.  The intent of the provision is to adjust the final actual cost to eliminate the cost of 
Government Property that is to be or has been transferred off the Government Property 
records of the Contractor for the purposes of calculating the final Award Fee – Cost 
Incentive fee determination.  

The Contracting Officer will make specific decisions as to which equipment, spare parts 
and supplies will be retained for future use by the Government.  For equipment, spare 
parts and supplies which are deemed excess and not to be retained by the Government, 
the Contractor will dispose of those materials in a cost effective manner.  The proceeds 
will be used to offset contract costs.  

(h) RFP Deficiencies and Due Diligence Review: 

Except as otherwise set forth in (a), (b), (c), (d), (e), and (f) above, the Contractor shall 
bear the full fee risk for cost and schedule impacts resulting from any actual or purported 
deficiencies, whether or not known to Contractor and whether or not such deficiencies 
were identified by Contractor during its due diligence review under Section C.5, 
“Description of Contract Requirements and Deliverables,” paragraph (a)(3), which arise 
out of solicitation defects, specification defects, Conceptual Design defects, or deficient 
historical pricing or cost estimate information in any form. 

(i) Aging and Obsolescence Cost(s) 

The estimated cost for CLIN 1.0 includes an amount of $29,100,000 for aging and 
obsolescence.  Should the costs be greater than $29,100,000, the contractor shall be 
reimbursed all allowable costs, but the excess costs shall not be counted against the 
target cost for CLIN 1.0 (i.e., the additional costs shall be fee neutral). 

B.12 ATTACHMENTS 

 B-1, “Incentive Fee Summary Table” 

 B-2, “Incentive Fee Details” 

– B-2-A, “Incentive Fee A – Final Fee Determination for Work Prior to Modification No. A143” 

– B-2-B, “Incentive Fee B – Final Fee Determination for Work from Modification No. A143 
through Modification No. 384” 

– B-2-C, “Incentive Fee C – Fixed Fee Payment” 

– B-2-D, “Incentive Fee D – Award Fee” 

– B-2-E, “Incentive Fee E – LBL Physical Plant Complete Performance Based Incentives ” 

– B-2-F, “Incentive Fee F – Commission LBL in the DFLAW Configuration Performance Based 
Incentive ” 

 B-2-F-1, “Graph CLIN 1.0 Hot Commissioning Schedule Incentive” 

– B-2-G, “Incentive Fee G – CLIN 1.0 Cost Share Incentive” 

 B-2-G-1, “Graph Cost Share Incentive Fee CLIN 1.0” 

– B-2-H, “Incentive Fee H – CLIN 2.1 DFLAW Design Completion Fee.” 
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Attachment B-1, Incentive Fee Summary Table 

Incentive 
Element Title Fee type 

Performance Measure 
Amount of Fee 

Available Amount Paid 

B-2-A Final Fee Determination for work prior to Mod No. A 
143 

Fixed Determined by Contracting Officer 
  $102,622,325  

B-2-B 

Earned Activity Milestone Completion Incentive Fees, 
REA Settlement Fees, Enhanced Incentive Fee, 
Earned Facility Milestone Completion Schedule Fee, 
and Award Fee earned before mod (384) 

Fixed Determined by Contracting Officer    *  $131,573,553 

Pending Activity Milestones Fixed Determined by Contracting Officer $0  $6,667,000  
B-2-C Fixed Fee Payment Fixed   $0  $60,000,000  

      TOTAL B-2-C $0  $300,862,878 

B-2-D Award Fee (From Mod (384) to December 2022). 

Award 
Fee 

To be established prior to each calendar 
year.  Will be based upon DOE goals set 
for HLW and PT and Project Management.           

  CY2016 $0   $7,242,000 
  CY2017 $0  $3,805,961 
  CY2018 $0  $3,767,815 
  CY2019 $0 $5,003,178.28  
  CY2020 $7,872,603    

  CY2021 $7,872,603    
  CY2022 $7,872,605    

      Total B-2-D $23,617,811  $19,818,954.28 

B-2-E  LBL Physical Plant Complete Performance 
Based Incentives 

  Interim Milestones     
PBI Install Caustic Scrubber Vessel Milestone $0   $4,275,000 

PBI 
Complete Final Assembly of Melter Lid #1 
Milestone $0   $4,275,000 

PBI Complete Final Assembly of Melter Lid #2 
Milestone $0   $4,275,000 

PBI Complete LAW Bulk Cable EL+ 48  Milestone $0  $4,275,000 
  Final Milestone    

PBI Final LBL Physical Plant Complete Milestone $0  $48,300,000 

      TOTAL B-2-E $0   $65,400,000 

B-2-F Commission LBL in the DFLAW Configuration 
Performance Based Incentive 

  Interim Milestones     
PBI Approval of LAW DSA $0  $6,650,000 
PBI LAB Startup Testing Complete $0  $6,650,000  
PBI LAW Startup Testing Complete $6,650,000    
PBI EMF Startup Testing Complete $6,650,000    
PBI LAB Readiness to Operate  $0  $6,650,000  
PBI LAW DOE HQ ORR Complete $6,650,000    

 Final Milestone    

PBI 
Successful Demonstration of Hot 
Commissioning  $119,700,000    

  

Commission LBL in the DFLAW Configuration 
Performance Based Schedule Incentive/disincentive  

  

Based upon actual completion date of 
Successful Demonstration of Hot 
Commissioning  

  +/- $60,000,000 
  

      TOTAL B-2-F $139,650,000   $19,950,000 

B-2333-G 

 CLIN 1.0 Cost Share Incentives IF 
Cost sharing incentive/disincentive based on 
final CLIN 1 cost above or below the Target 
cost as defined in Attachment B-2-G 

 +/- $50,000,000 
  

REA Fee Negotiated After Mod 384 (504) FF Fixed Fee payment for REAs Negotiated After 
Mod 384 

 $874,957.86 

      TOTAL B-2-G   $874,957.86 

B-2-H 

DFLAW design completion 
PBI Complete the constructability review 

milestone 
$0 

$500,000  

PBI Prepare and issue DFLAW EMF safety basis 
change package 

$0 
$500,000  

Cost Share incentive for CLIN 2.1 IF 
DOE and the contractor will share cost on CLIN 
2.1 final total cost above or below the Target 
Cost as defined in Table B-2-H-1. 

$0  $5,434,076 

      TOTAL B-2-H $0  $6,434,076 

      TOTAL FEE AVAILABLE $163,267,811   

      TOTAL FEE EARNED (505)   $413,340,866.14 

*This total will be adjusted to reflect pending milestones listed in Attachment B-2-B, Incentive Fee B that 
are currently under evaluation. (The total of the three milestones is $6,667,000). 
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Note:  TOTAL FEE AVAILABLE does not include cost share and schedule incentives.  These incentives 
will be determined based up completion of CLINs 1.0 and 2.1 performance.  
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Attachment B-2, Incentive Fee Details 

Attachment B-2-A, Incentive Fee A – Final Fee Determination for Work Prior to Modification 
No. A143 

The final fee determination for all Contract performance prior to Modification No. A143 is $102,622,325.  
This is composed of $54,500,000 of previously paid fee for schedule milestones (which is considered 
earned), and $48,122,325 (M147) of previously paid provisional fee.  The $48,122,325 (M147) is earned 
based on the completion of the significant construction milestones in the following table. 

Construction Milestones Fee ($) 

Low-Activity Waste Facility 

Completion of Facility Superstructure – March 2007 
Description:  Completed installation of structural steel frame, roofing 
and siding (dried-in). 

$25,600,000 

Completion of Process Vessel Installation – December 2006 
Description:  Fourteen process vessels installed and accepted in the 
wet process cell. 

$3,200,000 

Completion of Canister Handing System – March 2008  
Description:  Completed canister handling system in the melter pour 
caves including turntables, canister elevator, receipt conveyor, bogies 
and monorails. 

$2,200,000 

Analytical Laboratory 

Completion of Facility Superstructure – April 2008  
Description:  Completed installation of structural steel frame, roofing 
and siding. 

$10,700,000 

Completion of Installation of Hot Cell Structures – February 2008 
Description:  Completion on physical hot cell structure, shield window 
frames, monorail, and coatings. 

$2,300,000 

Balance of Facilities 

Construction Complete on Steam Plant – September 2007 
Description:  Completed construction and ready for system checks 

$1,400,000 

Construction Complete on Cooling Tower Facilities – March 2007 
Description:  Completed construction and ready for system checks 

$1,100,000 

Construction Completions on Chiller Compressor Building and 
Systems – March 2008 
Description:  Completed building structure, support frames, major 
equipment installation and process piping installation. 

$1,622,325 
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Attachment B-2-B, Incentive Fee B – Final Fee Determination for Work from Modification No. A143 
through Modification No. 384 

The final fee determination for all Contract performance from Modification No. A143 to Modification 
No. 384 is $131,573,553*.  This is composed of $72,926,000 of previously paid fee for Schedule 
Milestones, $268,996 for Requests for Equitable Adjustments (REA), $4,500,000 for Enhancement 
Incentives, $4,000,000 for Facility Milestone Completion, and $49,878,557 for Award Fee Payments.  

EARNED ACTIVITY MILESTONE COMPLETION INCENTIVE FEES

Facility
Milestone 

Designation Function Description Date CY Fee Amount
LAB-01 1GT00E0918 Engineering Title II Design Complete 01/30/09 2009  $        3,875,000 
BOF-04 1GB16C1050 Construction Complete Installation of Cathodic Protection System 02/20/09 2009  $        3,875,000 
PTF-02 1GP12CFM02 Engineering IFC Drawings for Concrete Walls EL 56 - 77 Ft 04/28/09 2009  $        3,875,000 
LAB-02 1GT48P0921 Plant Equip Receive Waste Transfer System Equipment 04/29/09 2009  $        3,875,000 
LAW-06 1GL14C0915 Construction Erect Switchgear Building 10/15/09 2009  $        3,875,000 
LAW01 1GL47P0922 Plant Equip Receive Offgas Mercury Adsorber, PA #09-A EL +48 10/19/09 2009  $        3,875,000 

HLW-02 1GH48P0942 Plant Equip
Receive and Accept Melter Cave 1 Crane Maintenance Shield 
Door HSH-DOOR-05 11/11/09 2009  $        3,875,000 

PTF-01 1GP14CFM01 Engineering DOE Approval of M-12 Closure 12/30/09 2009  $        3,875,000 
HLW-05 1GH13C1145 Construction Erect Structural Steel EL 0 Ft - EL 14 Ft 01/20/10 2010  $        4,428,000 
PTF-03 1GP15CFM03 Engineering PD Rack Design - IFC Complete 01/28/10 2010  $        4,428,000 
LAB-04 1GT47P1036 Plant Equip Receive Autosampler (ASX) Equipment 02/23/10 2010  $        4,428,000 
LAW-03 1GL46P1030 Plant Equip Melter #2 Lid+Bal of Components Ready for Assembly 06/15/10 2010  $        4,428,000 
BOF-02 1GB5MC1043 Construction Complete Construction Water Treatment Building 07/27/10 2010  $        4,428,000 
HLW-01 1GHZZE0941 Engineering Complete HVAC Design (Title II) 09/15/10 2010  $        4,428,000 
HLW-03 1GHZZE1043 Engineering Civil Engineering Design Complete (Title II) 02/23/11 2011  $        2,500,000 
LAB-03 1GT47C1356 Construction Complete Installation of Autosampler System 10/10/11 2011  $        2,500,000 
HLW-07 1GH15C1247 Construction Complete Pipe and Hanger Installation in PA06 12/06/11 2011  $        2,500,000 
BOF-03 1GB5JC1046 Construction Complete Chiller Compressor Plant Construction 03/22/12 2012  $        2,858,000 
HLW-12 1GH14C1352 Construction Complete Annex Building Weathering 04/30/13 2013  $        2,500,000 
PTF-11 1GP12CFM11 Construction Complete 5th Lift Walls 05/09/13 2013  $        2,500,000 

72,926,000$      
Pending Activity Milestones
BOF-01 1GB47P1040 Plant Equip Receive Anhydrous Ammonia System* 02/25/11 2011  $        2,500,000 
HLW-09 1GH27C1249 Construction Set HEPA Filter Housing Installation at EL 14 Ft* 08/31/11 2011  $        2,500,000 

BOF-05 1GBC2S1463 Start Up
Complete Elec Distrb Sys Testing MVE (Site Energization) 
(216)* 05/29/15 2015  $        1,667,000 

79,593,000$      

SUBTOTAL 

TOTAL     *  
 
*The final fee determination will be adjusted to reflect pending activity milestones noted above that are 
currently under evaluation; final payment will be subject to DOE approval.  Evaluation for the three 
milestones (BOF-01, HLW-09, and BOF-05) will utilize the Section J, “List of Attachments” criteria 
contained in the contract before Modification No. 384.  Those criteria will be used by the Contracting 
Officer to evaluate if milestone completion criteria have been achieved and certify payment.   
 
The following table reflects settlement of fee-bearing REAs.  

REA Number REA Title 
Contract 

Modification No. 
Fee Amount 

2010-011 E-Verify 200 $9,661 

2010-015 LBL 2015 203 $44,979 

2010-016 
Environmental Management System 
(Executive Orders 13423 and 13514; 
DOE O 430.2B and DOE O 450.1A) 

251 $30,606 

2011-004 LSIT Phase 1 299 $183,750 

   Total $268,996 
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B-2-B-1 Enhanced Incentive Fee – Sodium Reduction 

Final Enhanced Fee for Sodium Reduction was determined based on the Bechtel National, Inc.’s (BNI) 
success in reducing sodium.  This determination of sodium reduction by BNI was based upon completion 
of initial model and bench scale testing demonstrating a reduction of sodium by 25,446 metric tons or 
30 percent.  The DOE Contracting Officer approved fee payment of $4,500,000 on August 6, 2015 
(15-WTP-0112, “Contract No. DE-AC27-01RV14136 – Acceptance of Completion of Enhancement 
Incentive E.2 Sodium Reduction – Initial Model and Bench Scale Testing for Runs Demonstrating Sodium 
Reduction (30%)”). 

The following table governs the Facility Milestone Completion Incentive Fee.  The fee earned and was 
payable when the Contracting Officer determined the milestones were completed in accordance with the 
“Facility Milestone Definition Sheets” set forth in the Contract prior to Modification No. 384. 

 

Earned Facility Milestone Completion Schedule Fee. 

Facility 
Activity 

Code 
Facility Milestone Description Schedule Date Fee Amount 

LAB 4TT0999 
Substantially Complete 
Construction 

December 31, 2012  $4,000,000  

    Total    $4,000,000  

     
 
The following table lists the available and earned Award Fee post Modification No. A143 to Modification 
No. 384. 

Cal. 
Year 

(CY) 

Award 
Fee 

Period 

B.1 Award Fee – Project Mgmt 
Incentive 

B.2 Award Fee – Cost 
Incentive 

Total Award Fee 

Available Earned* Available Earned* Available Earned 

2009 2009-A $2,188,838 $1,584,719 $4,500,000 $2,925,000 $6,688,838 $4,509,719 
 2009-B $2,188,837 $1,349,418 $4,500,000 $2,250,000 $6,688,837 $3,599,418 

2010 2010-A $2,000,000 $1,379,000 $4,300,000 $2,580,000 $6,300,000 $3,959,000 
 2010-B $2,000,000 $1,521,600 $4,300,000 $2,623,000 $6,300,000 $4,144,600 

2011 2011-A $2,000,000 $1,348,000 $4,300,000 $2,795,000 $6,300,000 $4,143,000 
 2011-B $2,000,000 $1,426,000 $4,300,000 $2,451,000 $6,300,000 $3,877,000 

2012 2012-A $3,150,000 $1,571,850 $3,150,000 $1,549,800 $6,300,000 $3,121,650 
 2012-B Waived at the request of the Contractor  

2013 2013-A $3,780,000 $1,869,210 $2,520,000 $1,254,960 $6,300,000 $3,124,170 
 2013-B $5,300,000* $2,745,000 $1,000,000* $280,000 $6,300,000 $3,025,000 

2014 2014-A $5,300,000* $3,580,000 $1,000,000* $390,000 $6,300,000 $3,970,000 
 2014-B $3,780,000 ** $2,671,200 $2,520,000 ** $1,423,800 $6,300,000 $4,095,000 

2015  $9,100,000*** $5,685,000 $3,500,000*** $2,625,000 $12,600,000 $8,310,000 

Total  $42,787,675 $26,730,997 $39,890,000 $23,147,560 $82,677,675 $49,878,557 
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Attachment B-2-C, Incentive Fee C – Fixed Fee Payment 

A $60,000,000 fixed fee payment, in satisfaction of all fee entitlement for work done under this Contract 
from the date of Modification No. A143 to Modification No. 384, not included in Attachments B-2-A and 
B-2-B, including but not limited to, any fee entitlement due under vessel testing REAs (directed changes 
for HLW and PT facilities).  Fee may be invoiced at the time of Modification No. 384 execution.   

Includes resolution of cost and fee for vessel testing REAs:  

 REA 2011-009 Large-Scale Integrated Testing (LSIT Phase II) 
 REA 2013-005 Full-Scale Vessel Testing RLD-8 only 
 REA 2014-003 Full-Scale Vessel and Proof of Concept Testing Beyond RLD-8. 
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Attachment B-2-D, Incentive Fee D – Award Fee 

Award Fee:  Beginning in calendar year (CY) 2016 and through the award fee periods specified below.  
Award fee may be earned by achieving performance objectives set forth in the WTP Performance 
Evaluation and Measurement Plan (PEMP).  See Section B.8, “Award Fee Administration,” for award fee 
administration requirements under this Contract.  

B-2-D-1 Project Management and Cost Incentive 

The Project Management Incentive is fully described in the PEMP based on subjective and/or objective 
evaluation of important project management performance elements to be developed annually and set 
forth in the PEMP.  Important emphasis areas will include a collection of diverse emphasis areas, such as 
general project management considerations, labor management, safety, quality management, technical 
issue resolution, engineering and construction performance, procurements process effectiveness, and 
environmental performance.  Annual PEMPs will also include objective project goals for the HLW and PT 
facilities. 

The cost incentive is fully described in the PEMP based on subjective and/or objective evaluation of 
important cost performance elements to be developed semi-annually and set forth in the PEMP.  The 
primary objective of the maximum available award fee – cost incentive is to incentivize the Contractor to 
achieve a final actual cost that is equal to or less than the Total Estimated Contract Cost (TECC).  The 
TECC for the purposes of this incentive is defined as the Contractor’s performance management baseline 
plus management reserve.  TECC is also referred to under earned value management system as the total 
allocated budget. 

The cost incentive will be evaluated based on a combination of subjective and/or objective evaluation of 
important cost performance elements to include, but not be limited to cost performance indices, schedule 
performance indices, management reserve utilization, number and value of variances, and estimate at 
completion based on the monthly status report. 

Calendar 
Year 

Award 
Fee 

Period 

Total Award Fee 

Available Earned Unearnable 

2016 2016 $10,200,000 $7,242,000 $2,958,000 

2017 2017 $7,872,603 $3,805,961 $4,066,642 

2018 2018 $7,872,603 $3,767,815 $4,104,788 

2019 2019 $7,872,603 $5,003,178.28 $2,869,424.72 

2020  $7,872,603   

2021  $7,872,603   

2022  $7,872,605   

Total  $57,435,620 $19,818,954.28 $13,998,854.72 
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Attachment B-2-E, Incentive Fee E – LBL Physical Plant Complete Performance Based Incentives  

The following fee incentive will be earned and payable when the Contracting Officer determines the 
milestone has been completed in accordance with Section J, “List of Attachments,” Attachment P, 
“Completion Definition Sheets for Incentive Fees,” of this contract. 

For purposes of determining fee payments, the activities, including all identified predecessor activities, 
listed in Section J, “List of Attachments,” Attachment P, “Completion Definition Sheets for Incentive Fees” 
(the Identified Activities), describe the work to be completed to meet the associated fee milestone and 
describe the criteria by which DOE will evaluate the Contractor's satisfactory completion of the associated 
fee milestone.  Activities in addition to the Identified Activities will not be used as a basis to deny payment 
of the associated fee. Contractor's satisfactory completion of the fee milestone requires that completion of 
the Identified Activities be in compliance with the terms and conditions of the contract. 
 
1. DOE will review and either approve or reject the Contractor’s declaration within thirty 

(30) calendar days of submission.  In the event DOE rejects the Contractor’s declaration, DOE 
will provide a detailed basis for rejection.  

2. In the event the Contractor’s declaration is rejected by DOE, the Contractor shall correct any 
deficiencies and resubmit a revised “Declaration of Completion.”  The final completion date for 
purposes of the incentive provisions contained in this attachment will become fixed as of the date 
of DOE’s final approval, less the time consumed in the DOE approval process. 

3. The fee for the Engineering, Procurement, and Construction (EPC) interim and final milestones 
contained in this attachment B-2-E will be earned and payable when the Contracting Officer 
determines the milestone has been completed as described in the milestone definition sheets 
contained in Section J, “List of Attachments,” Attachment P, “Completion Definition Sheets for 
Incentive Fees.” 

Table B-2-E-1.  LBL Physical Plant Complete Performance Based Incentive Fee. 

 

LBL Physical Plant Complete Performance Based Incentive Fee 
Milestones 

 

 
Fee ($) 

 
LBL Physical Plant Complete Interim and Final Milestone Completion Incentive Fee 
 
A) Interim LBL Physical Plant Complete PBI Description:  

1) Install Caustic Scrubber Vessel  
 

-  02/20/2017 (Milestone Date)    
- After 02/20/2017 and on or before 03/20/2017   
- After 03/20/2017 and on or before 04/20/2017 
- After 04/20/2017 and on or before 05/20/2017  
- After 05/20/2017 Move unearned portion of fee to LAW Physical Plant 

Complete Milestone     
  
2) Complete Final Assembly of Melter #1 
 

- 05/13/2017 (Milestone Date)    
- After 05/13/2017 and on or before 06/13/2017   
- After 06/13/2017 and on or before 07/13/2017 
- After 07/13/2017 and on or before 08/13/2017  
- After 08/13/2017 Move unearned portion of fee to LAW Physical Plant 

Complete Milestone 

3) Complete Final Assembly of Melter #2  

- 09/22/2017 (Milestone Date)     
- After 09/22/2017 and on or before 10/22/2017   
- After 10/22/2017 and on or before 11/22/2017 
- After 11/22/2017 and on or before 12/22/2017 

 
 
 
 
 
 

$4,275,000 
$3,275,000 
$2,275,000 
$1,275,000 

$  
 
 
 
 

$4,275,000 
$3,275,000 
$2,275,000 
$1,275,000 

 
 
 
 
 

$4,275,000 
$3,275,000 
$2,275,000 
$1,275,000 

$  
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Provisional payment of fee is authorized for the “LBL Physical Plant Complete Performance Based 
Incentive Fee.”  Provisional fee of 50% of the total Performance Based Incentives (PBI) will be paid 
monthly upon a determination by the Contracting Officer that the Contractor is making satisfactory 
progress toward completion of the applicable incentive.  Any incentive (either cost or schedule, including 
milestone completion incentive and cost share incentive) shall be payable within thirty (30) days of DOE 
acceptance in accordance with Section J, “List of Attachments,” Attachment P, “Completion Definition 
Sheets for Incentive Fees” of this Contract.  Fifty percent of the performance based incentives, both 
interim and final (pro-rated on a monthly basis) for LBL Physical Plant Complete will be paid provisionally 
based upon a projection of schedule completion.  Final fee earned for LBL Physical Plant Complete will 
be based upon the criterial set forth in the Table B-2-E-1, paragraph B, above. 
 
Note:  Any cost and/or schedule incentive provisionally paid is not finally earned by the Contractor until 
the Contracting Officer authorizes the Contractor to submit a final incentive invoice.  If the LBL Physical 
Plant Completion is not successfully completed due to actions by the Contractor, all provisionally earned 

- After 12/22/2017 Move unearned portion of fee to LAW Physical Plant 
Complete Milestone 

 

4) Complete LAW Bulk Cable EL +48 

- 02/13/2018 (Milestone Date)    
- After 02/13/2018 and on or before 03/13/2018   
- After 03/13/2018 and on or before 04/13/2018 
- After 04/13/2018 and on or before 05/13/2018 
- After 05/13/2018 Move unearned portion of fee to LAW Physical Plant 

Complete Milestone 
 
At the close of the three month period (90 Calendar Days after the Milestone 
Completion Date) any unearned Interim Performance Based Incentive fee amount 
will be moved to the LAW Physical Plant Complete PBI and will be earnable if LAW 
Physical Plant Complete is achieved by the contract date.  If LAW is not  Physical 
Plant complete by the contract date any unearned EPC Interim Performance Based 
Incentive fee is forfeited. 

B) Final LBL Physical Plant Complete Milestone Description 
LAW Physical Plant Complete:  
75% of the LBL Physical Plant Complete PBI pool will be earned upon LAW Physical 
Plant Complete per Section J, “List of Attachments,” Attachment P, “Completion 
Definition Sheets for Incentive Fees,” by June 28, 2018.  The LAW Physical Plant 
Complete PBI is date dependent.  Fee will be decreased $3M per month for five 
months if date not met.  For a LAW Physical Plant Complete date later than 
November 28, 2018, 70% ($35.9M) of the PBI is forfeited.  The minimum fee earned 
amount for LAW Physical Plant Complete is 30% or $15.4M, which is subject to 
further reduction under the cost share incentive.  
 
- June 28, 2018 (Milestone Date)     

- After June 28, 2018 and on or before July 28, 2018   
- After July 28, 2018  and on or before August 28, 2018 
- After August 28, 2018 and on or before September 28, 2018 
- After September 28, 2018 and on or before October 28, 2018 
- After October 28, 2018 and on or before November 28, 2018 
- After November 28, 2018  

 
 
 
 
 
 
 

Minimum Fee under LAW, BOF and LAB EPC Incentive Fee (exclusive of any EPC 
Interim PBIs) 
 
TOTAL LBL Physical Plant Complete Performance Based Incentive Fee 
 

 
 
 
 
 

$4,275,000 
$3,275,000 
$2,275,000 
$1,275,000 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

$51,300,000 + 
 (+ any unearned Interim EPC PBI) 
 
 

$48,300,000 
$45,300,000 
$42,300,000 
$39,300,000 
$36,300,000 
$15,400,000 

 
 
 
 
 
 
 

$15,400,000  Minimum 
 
 

$68,400,000 
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incentives will be forfeit and shall be returned to DOE within thirty (30) days of written request by the 
Contacting Officer, in accordance with Clause I.65, “FAR 52.232-17 Interest (Jun 1996).” 
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Attachment B-2-F, Incentive Fee F – Commission LBL in the DFLAW Configuration Performance 
Based Incentive  

The following fee incentives and associated fee will be earned and payable when the Contracting Officer 
determines the milestone has been completed in accordance with Section J, “List of Attachments,” 
Attachment P, “Completion Definition Sheets for Incentive Fees,” of the contract. 

For purposes of determining fee payments, the activities, including all identified predecessor activities, 
listed in Section J, “List of Attachments,” Attachment P, “Completion Definition Sheets for Incentive Fees” 
(the Identified Activities), describe the work to be completed to meet the associated fee milestone and 
describe the criteria by which DOE will evaluate the Contractor's satisfactory completion of the associated 
fee milestone.  Activities in addition to the Identified Activities will not be used as a basis to deny payment 
of the associated fee. Contractor's satisfactory completion of the fee milestone requires that completion of 
the Identified Activities be in compliance with the terms and conditions of the contract. 
 
1. DOE will review and either approve or reject the Contractor’s declaration within thirty (30) 

calendar days of submission.  In the event DOE rejects the Contractor’s declaration, DOE will 
provide a detailed basis for rejection.  

2. Upon approval of the declaration by DOE, the Contractor shall submit a summary of the cost 
incurred and the incentive fee due for DOE review and approval to invoice the fee.  DOE shall 
authorize the Contractor to invoice the final incentive fee within ten (10) calendar days or provide 
a detailed basis for withholding authorization.  Notwithstanding the ten (10) calendar day period in 
the preceding sentence, DOE will conduct a comprehensive review of the contractor’s summary 
of cost incurred within ninety (90) days of invoice receipt.  The final incentive fee amount is 
subject to adjustment for any findings resulting from DOE’s comprehensive cost review.  The 
completion date will become fixed for purposes of the incentive provisions of “LBL Completion” 
(CLIN 1.0) of this Contract as the date specified by the Contractor in its declaration and approved 
by DOE.  

3. In the event the Contractor’s declaration is rejected by DOE: 

a. With respect to the cost incentive provisions contained herein, costs incurred after 
submission of the Contractor’s “Declaration of Completion” shall be included in the 
calculation of the final cost against the target cost until DOE approves the declaration. 

b. With respect to the schedule incentive provisions contained herein, the Contractor shall 
correct any deficiencies and resubmit a revised “Declaration of Completion.”  The final 
completion date purposes of calculation of the schedule incentive provisions contained in 
this attachment will become fixed as of the date of DOE’s final approval less the time 
consumed in DOE’s approval process (the number of days from receipt of the initial and 
subsequent, if any, “Declaration(s) of Completion” by DOE to the date DOE accepts or 
rejects the declaration). 
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Table B-2-F-1.  Configuration Performance Based Incentive Fee. 

LBL Startup and Commissioning Performance Based Incentive Fee Fee ($) 
 
A) Startup and Commissioning Interim Milestone PBI Description:  
 

1) ORP (SER) Approval of LAW DSA  
 

- 08/15/2018 (Milestone Date)    
- After 08/15/2018 and on or before 09/15/2018 
- After 09/15/2018 and on or before 10/15/2018 
- After 10/15/2018 and on or before 11/15/2018 
- After 11/15/2018 Move unearned portion of fee to Hot Commissioning 

Milestone 
 
2) LAB Startup Testing Complete 

- 01/20/2020 (Milestone Date) 
- After 01/20/2020 and on or before 02/20/2020 
- After 02/20/2020 and on or before 03/20/2020 
- After 03/20/2020 and on or before 04/20/2020 
- After 04/20/2020 Move unearned portion of fee to Hot Commissioning 

Milestone 

3) LAW Startup Testing Complete 

- 03/13/2020 (Milestone Date) 
- After 03/13/2020 and on or before 04/13/2020 
- After 04/13/2020 and on or before 05/13/2020 
- After 05/13/2020 and on or before 06/13/2020 
- After 06/13/2020 Move unearned potion of fee to Hot Commissioning 

Milestone 
 

4) EMF Startup Testing Complete  

- 04/01/2020 (Milestone Date) 
- After 04/01/2020 and on or before 05/01/2020 
- After 05/01/2020 and on or before 06/01/2020 
- After 06/01/2020 and on or before 07/01/2020 
- After 07/01/2020 Move unearned portion of fee to Hot Commissioning 

Milestone 
 
5) LAB Readiness to Operate 

- 06/08/2020 (Milestone Date) 
- After 06/08/2020 and on or before 07/08/2020 
- After 07/08/2020 and on or before 08/08/2020 
- After 08/08/2020 and on or before 09/08/2020 
- After 09/08/2020 Move unearned portion of fee to Hot Commissioning 

Milestone 
 
6) LAW DOE HQ ORR Complete 

- 09/27/2021 (Milestone Date) 
- After 09/27/2021 and on or before 10/27/2021 
- After 10/27/2021 and on or before 11/27/2021 
- After 11/27/2021 and on or before 12/27/2021 
- After 12/27/2021 Move unearned portion of fee to Hot Commissioning 

Milestone 
 
At the close of the three-month period (90 Calendar Days after the Milestone 
Completion Date) any unearned Startup and Commissioning Interim Milestone 
Performance Based Incentive fee amount will be moved to Successful 
Demonstration of Hot Commissioning PBI and will be earnable if Successful 
Demonstration of Hot Commissioning is achieved by the milestone date.  If 
Successful Demonstration of Hot Commissioning is not complete by the Milestone 
date any unearned Startup and Commissioning Interim Milestone Performance 
Based Incentive fee is forfeited. 

 
 
 
 
 

$6,650,000 
$5,650,000 
$4,650,000 
$3,650,000 

  
 
 
 

$6,650,000 
$5,650,000 
$4,650,000 
$3,650,000 

 
 
 
 
 

$6,650,000 
$5,650,000 
$4,650,000 
$3,650,000 

 
 
 
 
 

$6,650,000 
$5,650,000 
$4,650,000 
$3,650,000 

 
 
 
 
 

$6,650,000 
$5,650,000 
$4,650,000 
$3,650,000 

 
 
 
 
 

$6,650,000 
$5,650,000 
$4,650,000 
$3,650,000 
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Table B-2-F-1.  Configuration Performance Based Incentive Fee. 

LBL Startup and Commissioning Performance Based Incentive Fee Fee ($) 
B) Successful Demonstration of Hot Commissioning Final Milestone PBI Description:  

 
75% of the Startup and Commissioning PBI pool will be earned upon the successful 
demonstration of hot commissioning by January 15, 2022.  This PBI is date dependent 
and will have a +/- 3-month grace period.   
 
Schedule Incentive Fee –  
Description: For completion of the successful demonstration of LBL hot commissioning 
per Section J, “List of Attachments,” Attachment P, “Completion Definition Sheets for 
Incentive Fees,” after April 15, 2022, fee under this PBI will be reduced at a rate of 
$10M/month for a six (6) month period or until October 15, 2022.  For completion after 
October 15, 2022, fee under the successful demonstration of hot commissioning PBI will 
be reduced to a minimum fee of 30% or $35.9M, which is subject to the cost share 
incentive of this PBI.  
  
For completion per Section J, “List of Attachments,” Attachment P, “Completion Definition 
Sheets for Incentive Fees,” earlier than October 15, 2021, the Contractor shall earn a fee 
incentive of $10M/month for a six (6) month period or until April 15, 2021, subject to the 
maximum schedule incentive of $60M.  Any incentive earned under the successful 
demonstration of this PBI for early completion is conditioned on achievement of actual 
cost savings equal to or greater than 200% of the amount of incentive earned (i.e., if the 
completion date is August 15, 2021, the Contractor is entitled to a $20M schedule 
incentive, provided that the total costs for CLIN 1.0 are equal to or less than 
$3,477,071,024, a reduction of $40M).  
 
Total LBL Startup and Commissioning Performance Based Incentive Fee not including 
schedule incentive 
 
 
See Figure B-2-F-1 for an illustration of the mechanics of the Schedule Incentive. 

$119,700,000 (+ any 
unearned Startup and 
Commissioning Interim PBIs) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

$159,600,000 
 

 
Provisional payment of fee is authorized for the “LBL Startup and Commissioning Performance Based 
Incentive Fee.”  Provisional fee of 50% of the total PBIs will be paid monthly upon a determination by the 
Contracting Officer that the Contractor is making satisfactory progress toward completion of the 
applicable incentive.  Any incentive (either cost or schedule, including milestone completion incentive, 
schedule incentive and cost share incentive[s]) shall be payable within thirty (30) days of DOE 
acceptance in accordance with Section J, “List of Attachments,” Attachment P, “Completion Definition 
Sheets for Incentive Fees” of this Contract.  Fifty percent of performance based incentives, both interim 
and final, (pro-rated on a monthly basis) for the Successful Demonstration of Hot Commissioning Final 
Milestone will be paid provisionally based upon a projection of schedule completion.  Final fee earned for 
LBL Physical Plant Complete will be based upon the criterial set forth in the Table B-2-F-1, paragraph B, 
above. 
 
Note:  Any cost and/or schedule incentive provisionally paid is not finally earned by the Contractor until 
the Contracting Officer authorizes the Contractor to submit a final incentive invoice.  If the Successful 
Demonstration of Hot Commissioning Final Milestone is not successfully completed due to actions by the 
Contractor, all provisionally earned incentives will be forfeit and shall be returned to DOE within thirty 
(30) days of written request by the Contacting Officer, in accordance with Clause I.65, “FAR 52.232-17 
Interest (Jun 1996).” 
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Figure B-2-F-1.  Graph CLIN 1.0 Hot Commissioning Schedule Incentive. 
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Attachment B-2-G, Incentive Fee G – CLIN 1.0 Cost Share Incentives 

CLIN 1.0 Cost Share Incentive Fee Changes 
Mod # Credit Target Cost 

384  $3,640,400,000 
464 ($118,489,356) $3,521,910,644 
465 ($4,839,620) $3,517,071,024 

 

The Government and BNI will share cost increases/decreases above or below the target cost of 
$3,517,071,024.  The final increase/decrease to earned fee will be based on the actual final cost incurred 
to complete CLIN 1.0 from January 1, 2014.  The increase/decrease will be cumulative and the final 
amount will be prorated for any final cost falling between the high and low points of any of the final cost 
bands reflected herein. 

Cost Share Incentives Description 
Maximum 

Incremental 
Fee Reduction 

Maximum 
Cumulative 

Fee Reduction 
 

CLIN 1.0 Cost share incentive will include a 
+$200M fee neutral cost band above the price of 
$3,517,071,024 and a -$100M fee neutral band 
below $3,517,071,024. 

Decreases to earned fee will 
start after the total cost for 

CLIN 1.0 exceeds 
$3,717,071,024 as follows: 

Total cost for CLIN 1.0 between $3,717,071,024 
to $3,767,071,024, the cost increase will be 
shared in a ratio of 90% Government and 10% 
BNI. 
 

-$5,000,000.00 -$5,000,000.00 

 
Total cost for CLIN 1.0 between $3,767,071,024 
to $3,817,071,024, the cost increase will be 
shared in a ratio of 85% Government and 15% 
BNI. 

-$7,500,000.00 -$12,500,000.00 

 
Total cost for CLIN 1.0 between $3,817,071,024 
to $3,867,071,024, the cost increase will be 
shared in a ratio of 80% Government and 20% 
BNI. 

-$10,000,000.00 -$22,500,000.00 

 
Total cost for CLIN 1.0 between $3,867,071,024 
to $3,977,071,024, the cost increase will be 
shared in a ratio of 75% Government and 25% 
BNI. 

-$27,500,000.00 -$50,000,000.00 

 Total Decrement for $460,000,000 cost 
increase to price ($3,977,071,024) 

-$50,000,000.00  

Increases to earned fee will start 
when costs are below  

$3,417,071,024 
  

Maximum 
Incremental 
Fee Increase 

Maximum 
Cumulative 

Fee Increase 

 

Total cost for CLIN 1.0 equal to $3,417,071,024 
to $3,342,071,024, the cost savings will be 
shared in a ratio of 90% Government and 10% 
BNI. 
 

$7,500,000.00 $7,500,000 

 

Total cost for CLIN 1.0 between $3,342,071,024 
to $3,267,071,024, the cost savings will be 
shared in a ratio of 85% Government and 15% 
BNI. 
 

$11,250,000.00 $18,750,000 

 

Total cost for CLIN 1.0 between $3,267,071,024 
to $3,192,071,024, the cost savings will be 
shared in a ratio of 80% Government and 20% 
BNI. 
 

$15,000,000.00 $33,750,000 

 
Total cost for CLIN 1.0 between $3,192,071,024, 
to $3,057,071,024, the cost savings will be 
shared in a ratio of 75% Government and 25% 
BNI. 

$16,250,000.00 $50,000,000 



WTP Contract  Section B 
Contract No. DE-AC27-01RV14136  Conformed Thru Modification No. 507 

 

B-29 

 Total Incentive for cost savings $50,000,000.00  
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Figure B-2-G-1.  Graph Cost Share Incentive Fee CLIN 1.0. 

 

Table B-2-G-1.  Negotiated Changes after Contract Modification # 384 

REA # 
Mod  

# 
Negotiated 

value 
CLIN 1 CLIN 2 CLIN 3 CLIN 4 Fee Notes 

2016-003 403 $400,000  $379,978    $7,008  $13,014    

NTE in 
381;                     

Split fixed 
in 417 

EMF 
Cable 
Drops 

417 $85,000    $85,000        
  

National 
Security 

Trng 
417 $107,823  $92,728    $11,860  $3,235    

  

2017-002 420 $1,144,081    $1,103,559      $40,522    

2017-003 426 $385,114  $385,114          NTE in 
385 & 411 

2016-002 429 $1,517,007  $1,013,787    $203,052  $214,541  $85,627  

NTE in 
375, 388, 

& 412;    
Split fixed 

in 417 

2017-006 433 $229,718  $229,718          NTE in 
389 & 428 

2016-001 441 $2,465,871      $2,327,428    $138,443  

NTE in 
371 & 
396;             

Split fixed 
in 417 & 

486 
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2017-004 443 $1,194,000  $931,661  $110,809  $119,059  $32,471    

NTE in 
415 & 
428;             

Split fixed 
in 417 

2017-008 445 $728,305  $662,136  $9,381      $56,788    

2018-004 448 $77,360  $74,858  $2,502          

2018-005 448 $33,610  $31,360  $2,250          

2018-006 448 $117,398  $115,085  $2,313          

2018-011 453 $559,961  $208,568  $310,315      $41,078  

NTE in 
432;            

Correction 
in 454 

2015-005, 
Rev. 1 

454 $2,369,663  $1,481,074  $412,327  $157,163  $130,784  $188,315  
NTE in 

349 

2017-012 455 $2,280,231  $2,248,656  $20,330  $4,064  $7,181    NTE in 
397 & 438 

2019-003 465 ($4,839,620) ($4,839,620)           

2018-016 469 ($1,005,495)   ($1,005,495)         

2018-009 475 $866,337  $620,767  $126,444  $28,982  $36,247  $53,897  
Split fixed 

in 486 
2019-002 479 $1,033,352  $680,768  $247,870  $41,186  $63,528      

2019-006 481 $722,444  $668,949        $53,495    

2019-008 487 $525,010  $490,930        $34,080    

2019-005 502 $1,144,767.99  $1,080,280.13        $64,487.86   

2020-001 504  $1,948,104.00 $1,829,879.00       $118,225.00  

Total   $14,090,041.99  $8,386,676.13  $1,427,605.00  $2,899,802.00  $501,001.00  $874,957.86    

 
Table B-2-G-2 CLIN Breakdown of REA Fees after Contract Modification # 384 

 

REA # Mod # 
Fee 

Total 
CLIN 1 CLIN 2* CLIN 3 CLIN 4 

2017-002 420 $40,522    $40,522      
2016-002 429 $85,627  $73,532    $3,939  $8,156  

2016-001 441 $138,443      $138,443    

2017-008 445 $56,788  $52,284    $2,625  $1,879  

2018-011 453 $41,078    $41,078      
2015-005, Rev. 1 454 $188,315  $173,375    $9,279  $5,660  

2018-009 475 $53,897  $49,570    $1,923  $2,405  

2019-006 481 $53,495  $53,495        
2019-008 487 $34,080  $34,080        
2019-005 502 $64,487.86  $64,487.86        

2020-001 504  $118,225.00 $118,225.00        

Total   $874,957.86  $619,048.86  $81,600  $156,209  $18,100  

*CLIN 2 Fee is included in CLIN 1 Control Point Funding for BOF Fee. 
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Attachment B-2-H, Incentive Fee H – CLIN 2.1 DFLAW Design Completion Fee 

The following DFLAW fee incentives and associated fee will be earned and payable when the Contracting 
Officer determines the milestone has been completed in accordance with in Section J, “List of 
Attachments,” Attachment Q, “DFLAW Design Completion Criteria Incentive Definitions,” of this Contract. 

For purposes of the Cost, Schedule, and Interim milestone completion incentives as set forth in this 
section, the Contractor will ensure all requirements as defined in Section J, “List of Attachments,” 
Attachment Q, “DFLAW Design Completion Criteria Incentive Definitions,” have been met and submit a 
“Declaration of Completion” to DOE. 

1. DOE will review and either approve or reject the Contractor’s declaration within thirty (30) calendar 
days of submission.  In the event DOE rejects the Contractor’s declaration, DOE will provide a 
detailed basis for the rejection.  

2. Upon approval of the declaration by DOE, the Contractor shall submit a summary of the cost incurred 
and the incentive fee due for DOE review and approval to invoice the fee.  DOE shall authorize the 
Contractor to invoice the final incentive fee within ten (10) calendar days or provide a detailed basis 
for withholding authorization.  Notwithstanding the ten (10) calendar day period in the preceding 
sentence, DOE will conduct a comprehensive review of the Contractor’s summary of cost incurred 
within ninety (90) days of invoice receipt.  The final incentive fee amount is subject to adjustment for 
any findings resulting from DOE’s comprehensive cost review.  The completion date will become fixed 
for purposes of the incentive provisions of “DFLAW Design Completion” (CLIN 2.1) of this Contract as 
the date specified by the Contractor in its declaration and approved by DOE.  

3. In the event the Contractor’s declaration is rejected by DOE, costs incurred after submission of the 
Contractor’s “Declaration of Completion” shall be included in the calculation of the final cost against 
the target cost until DOE approves the declaration. 

Provisional payment of fee is authorized for incentive fee under CLIN 2.1.  Provisional fee of 80 percent of 
projected fee earnings will be paid quarterly upon a determination by the Contracting Officer that the 
Contractor is making satisfactory progress toward completion of the applicable incentive.  Any incentive 
(either cost or schedule, including the interim milestone schedule incentive) provisionally earned will be 
payable within thirty (30) days of DOE acceptance in accordance with Section J, “List of Attachments,” 
Attachment Q, “DFLAW Design Completion Criteria Incentive Definitions,” of this Contract.  Eighty percent 
of cost and schedule incentives (pro-rated on a quarterly basis) for DFLAW design completion will be paid 
provisionally based upon a projection of cost and schedule at completion.  Final fee earned for DFLAW 
design completion will be based upon the criteria as set forth in Table B-2-H-1 below. 

Note:  Any cost and/or schedule incentive provisionally paid is not finally earned by the contractor until the 
Contracting Officer authorizes the Contractor to submit a final incentive invoice.  If the DFLAW design 
completion is not successfully completed due to actions by the Contractor all provisionally earned 
incentives will be forfeit and shall be returned to DOE within thirty (30) days of written request by the 
Contracting Officer, in accordance with Clause I.65 FAR, “52.232-17 Interest (Jun 1996).” 
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Table B-2-H-1.  CLIN 2.1 DFLAW Design Completion Fee. 

DFLAW Design Completion Fee Milestones Fee ($) 
 
DFLAW Design Completion 
 
Interim Milestone Completion Incentive Fee –  
Description:  
 

1) Complete the constructability review, model review and initial Hazard Analysis 
for the DFLAW Effluent Management Facility by-  

 
December 31, 2015 
After March 31, 2016 and before June 30, 2016 
After June 30, 2016  

 
2) Prepare and issue the DFLAW EMF Safety Basis Change Package 

(SBCP)/Preliminary Documented Safety Analysis (PDSA) update as an 
addendum to the LAW PDSA by- 
 
July 31, 2016 
After October 30, 2016 and before January 31, 2017 
After January 31, 2017 

 
Cost Incentive Fee –  
Description: DOE and the Contractor will share cost under runs on completion of CLIN 2.1 
of less than target contract cost ($76,359,283) in the ratio of 80% DOE/20% Contractor, 
subject to the maximum combined fee limitation. 
 
DOE and the Contractor will share cost overruns on completion of CLIN 2.1 of more than 
target contract cost ($76,359,283) in the ratio of 80% DOE/20% Contractor, subject to the 
minimum fee limitation. 
 
Schedule Incentive Fee –  
Description: For every full month DFLAW Design Completion is accepted as complete per 
Section J, “List of Attachments,” Attachment Q, “DFLAW Design Completion Criteria 
Incentive Definitions,” prior to April 30, 2018, fee will be increased by $100,000 subject to 
the maximum combined fee limitation. 
 
In the event DFLAW Design Completion is accepted as complete between April 30, 2018, 
and July 31, 2018, fee will be reduced by $100,000 for each full month completion occurs 
after April 30, 2018 per Section J, “List of Attachments,” Attachment Q, “DFLAW Design 
Completion Criteria Incentive Definitions.” 
 
In the event DFLAW Design Completion is accepted as complete per Section J, “List of 
Attachments,” Attachment Q, “DFLAW Design Completion Criteria Incentive Definitions,” 
after July 31, 2018, total fee available will be reduced to the minimum fee of $750,000. 
 
Minimum Fee under DFLAW Design Completion 
(exclusive of any Interim Milestone Completion Fee) 
 
Target Fee under DFLAW Design Completion (exclusive of any Interim Milestone 
Completion Fee) 
 
Maximum Fee inclusive of Cost, Schedule, and Interim Milestone Completion 
Incentive Fee 

 
 
 
 
 
 
 
 
 

$500,000 
$250,000 

$0 
 
 
 
 
 

$500,000 
$250,000 

$0 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

$750,000 
 
 

$4,500,000  
 
 

$9,000,000 

 
 


